



Transmission Service Request Queue

Last Updated 9.7.2016

Legend =Withdrawn
 =RETRACTED

Network Service Transmission Requests

Request Number	Date Received or Effective	Oasis Reservation or Status Change	Location or POR / POD	Service Type	MW Capacity Requested (Granted)	In-service Date	Status / Comments	Study	Agreement Executed	Study Completed	Network Service Granted
TSR-15-0319	3/19/2015	TSR # 81269893	Lamar 230 kV to Midway 230 kV	Network Service	75 (75)	1/1/2017	Evaluation Phase Complete	N/A			Declared acceptable for Network Resource Designation Pending Commercial

Point-to-Point Transmission Service Requests

Request Number	Date Received or Effective	Oasis Reservation or Status Change	Location or POR / POD	Service Type	MW Capacity Requested (Granted)	In-service Date	Status / Comments	Study	Agreement Executed	Study Completed	Transmission Service Agreement Executed
TI-04-1208	5/1/2005	Met Network Resource Qualification	Willow Creek	Upgraded Network Resource for Existing Network Customer	14 (14)	4/1/2008	Plant testing and Emissions qualification	SIS FAC	4/19/2007	6/20/2005 6/15/2007	Pending Commercial Operation of Plant
TSR-08-0229	2/29/2008	TSR Application Letter	Playas to Hidalgo 115 kV	Pt. to Pt. long term firm transmission service	11 (11)	11/1/2012	Transmission Service Agreement Executed	SIS N/A		6/20/2008	12/19/2008 (11 MW)
TSR-09-0708	7/8/2009	TSR# 73220095	Burlington to Big Sandy 230kV	Network Service	51 (51)	1/1/2011	Evaluation Completed: No System Impact Study(SIS) required.				Declared acceptable for Network Resource Designation
TSR-14-0102	1/2/2014	Met Network Resource Qualification	Burlington 230KV	Network Service	150 (150)	21/1/2015	Evaluation Phase complete				Declared acceptable for Network Resource Designation
TSR-14-0623	6/23/2014	TSR # 79820792	Ambrosia to Fort Wingate/Mendoza	Pt. to Pt. long term firm transmission service	10 (10)	1/1/2015	Transmission Service Agreement Executed	N/A			1/1/2015 (10 MW)
TSR-08-0623B (Tri-State)	6/23/2008	TSR# 72284716	Burlington to Big Sandy 230kV	Pt. to Pt. long term firm transmission service	75	12/1/2010	Evaluation completed; No System Impact Study(SIS) required.		Use results of TI-06-0929A		N/A
TSR-08-0623C (Tri-State)	6/23/2008	TSR# 72284717	Burlington to Big Sandy 230kV	Pt. to Pt. long term firm transmission service	100	12/1/2010	Evaluation completed; No System Impact Study(SIS) required.		Use results of TI-06-0929A		N/A
TSR-08-0606	6/6/2008	TSR Application Letter	Springer to OJO345	Pt. to Pt. long term firm transmission service	179	1/1/2010	System Impact Study Phase	SIS	8/11/2008	10/21/2008 Countered 153 MW	11/14/2008 Withdrawn
TSR-08-0710	7/10/2008	TSR# 72330062	Springer to Storrie Lake 115 kV	Pt. to Pt. long term firm transmission service	80	1/1/2010	Preparation of System Impact Study Agreement	N/A	Withdrawn	Withdrawn	Withdrawn
TSR-08-0715	7/15/2008	TSR# 72343239	Bravo Dome to OJO 345 kV	Pt. to Pt. long term firm transmission service	82	1/1/2010	System Impact Study Phase	SIS	9/22/2008	Offered 82 MW 1.5.2009	Withdrawn 1.20.2009



Transmission Service Request Queue

Last Updated 9.7.2016

Legend =Withdrawn
 =RETRACTED

TSR-08-0808	8/8/2008	TSR# 72412170	Glad 115 kV to Springer	Pt. to Pt. long term firm transmission service	97	1/1/2010	Evaluation Phase to Determine Need for System Impact Study	N/A	Withdrawn	Withdrawn	Withdrawn
TSR-08-0911 (Tri-State)	9/11/2008	TSR# 72498554	Springer to Glad 115 kV	Pt. to Pt. long term firm transmission service	30	12/1/2010	Evaluation completed; No System Impact Study(SIS) required.		System adequate to absorb 30 MW		N/A
TSR-08-0917	9/17/2008	TSR# 72513963	Burlington 230 to 4 Corners 345 kV	Pt. to Pt. long term firm transmission service	101	1/1/2011	Evaluation Phase to Determine Need for System Impact Study	N/A	Refused at TC Request	Refused at TC Request	Refused at TC Request
TSR-08-1023	10/23/2008	TSR# 72605713	Burlington to Midway	Pt. to Pt. long term firm transmission service	101	12/31/2010	Facilities Study Phase	SIS FAC	12/10/2008 7/20/2009	Network Upgrades Required	Withdrawn at TC request 2/23/2010
TSR-08-1030A	10/30/2008	TSR# 72622713	Springer to Storrie Lake 115 kV	Pt. to Pt. long term firm transmission service	51	1/1/2010	Evaluation Phase to Determine Need for System Impact Study				Withdrawn 1.20.2009
TSR-08-0925	9/25/2008	TSR# 72534146	Bravo Dome to OJO 345 kV	Pt. to Pt. long term firm transmission service	38 (38)	1/1/2013	Transmission Service Agreement Completed	N/A		SIS for TI-08- 0715 showed	Annulled Per TP
TSR-08-1124A	11/24/2008	TSR# 72682508	Bravo Dome to OJO345	Pt. to Pt. long term firm transmission service	50 (50)	1/1/2013	Transmission Service Agreement Completed	N/A		SIS for TI-08- 0715 showed	Annulled Per TP
TSR-08-1030B	10/30/2008	TSR# 72622727	Springer to Storrie Lake 115 kV	Pt. to Pt. long term firm transmission service	31 (31)	1/1/2010	Evaluation Phase to Determine Need for System Impact Study		No Study Needed	Offered 31 MW 1.5.2009	Withdrawn 1.20.2009
TSR-08-1124B	11/24/2008	TSR# 72682513	Bravo Dome to OJO345	Pt. to Pt. long term firm transmission service	32	1/1/2010	System Impact Study Agreement Preparation Phase	SIS			Refused at Request of Customer
TSR-08-1124C	11/24/2008	TSR# 72682661	LRS to Story	Pt. to Pt. long term firm transmission service	100	12/31/2010	Awaiting Completion of LGIP SIS and Other Impacting Studies				Withdrawn per customer 8.12.10
TSR-08-1124D	11/24/2008	TSR# 72682666	LRS to Story	Pt. to Pt. long term firm transmission service	100	12/31/2011	Awaiting Completion of LGIP SIS and Other Impacting Studies				Withdrawn per customer 8.12.10
TSR-08-1124E	11/24/2008	TSR# 72682669	LRS to Story	Pt. to Pt. long term firm transmission service	100	12/31/2012	Awaiting Completion of LGIP SIS and Other Impacting Studies				Withdrawn per customer 8.12.10
TSR-09-0319 (Tri-State)	3/19/2009	TSR# 72953216	Springer to Glad 115 kV	Network Service	30	1/1/2010	Evaluation Completed; No System Impact Study(SIS) required.				Withdrawn



Transmission Service Request Queue

Last Updated 9.7.2016

Legend =Withdrawn
 =RETRACTED

TSR-09-0527	5/27/2009	TSR# 73113975	Wray to Story	Pt. to Pt. long term firm transmission service	200	12/31/2011	Awaiting Completion of LGIP SIS and Other Impacting Studies	SIS	1/11/2010		Withdrawn at cust. request
TSR-09-0814A	8/14/2009	TSR# 73325040	Walt > OJO345	Pt. to Pt. long term firm transmission service	80	1/1/2011	Initial Application Phase	SIS	9/25/2009		Withdrawn at cust. request
TSR-09-0814B	8/14/2009	TSR# 73325044	Walt > OJO345	Pt. to Pt. long term firm transmission service	20	1/1/2011	Initial Application Phase	SIS	9/25/2009		Withdrawn at cust. request
TSR-10-1210A	12/10/2010	TSR# 74993155	Waanibe-Midway 230	Pt. to Pt. long term firm transmission service	30	1/1/2013	System Impact Study Phase	SIS	1.28.2011		Withdrawn 4.25.2011
TSR-10-1210B	12/10/2010	TSR# 74993157	Waanibe-Midway 230	Pt. to Pt. long term firm transmission service	70	1/1/2013	System Impact Study Phase	SIS	1.28.2011		Withdrawn 4.25.2011
TSR-10-1210C	12/10/2010	TSR# 74993158	Waanibe- Story 230	Pt. to Pt. long term firm transmission service	150	1/1/2013	System Impact Study Phase	SIS	1.28.2011		Withdrawn 4.25.2011
TSR-11-0113	1/13/2011	TSR# 75108915	LAMR230 > MIDW	Pt. to Pt. long term firm transmission service	102	1/1/2012	TSR has been ACCEPTED; Awaiting Customer Response. Customer did not CONFIRM within	N/A	N/A	None Needed.	Retracted
TSR-11-0114	1/14/2011	TSR# 75113175	LAMR230 > MIDW	Pt. to Pt. long term firm transmission service	102	1/1/2013	Evaluation Phase				Withdrawn 3.1.2011
TSR-11-0502A	5/9/2011	TSR# 75611858	GLAD > OJO345	Pt. to Pt. long term firm transmission service	25	1/1/2014	System Impact Study Facilities Study completed	SIS	5.27.2011		Withdrawn 8.21.2012
TSR-11-0502B	5/9/2011	TSR# 75611864	GLAD > OJO345	Pt. to Pt. long term firm transmission service	25	1/1/2014	System Impact Study Facilities Study completed	SIS	5.27.2011		Withdrawn 8.21.2012
TSR-11-0629A	6/29/2011	TSR# 75849918	Burlington/ Midway	Pt. to Pt. long term firm transmission service	34 (34)	1/1/2013	No study required and TSR was accepted but not confirmed				Retracted 8.23.2011
TSR-11-0629B	6/29/2011	TSR# 75849921	Burlington/ Midway	Pt. to Pt. long term firm transmission service	16	1/1/2013	System Impact Study Agreement Phase				Withdrawn 9.6.2011
TSR-11-0830A	8/30/2011	TSR# 76084273	Burlington/ Midway	Pt. to Pt. long term firm transmission service	34	1/1/2013	Evaluation Phase				Withdrawn 9.6.2011



Transmission Service Request Queue

Last Updated 9.7.2016

Legend

=Withdrawn
=RETRACTED

TSR#	Request Date	TSR#	Location	Service Type	Count	Start Date	Phase	Notes	Notes	Notes	Notes
TSR-11-0830B	8/30/2011	TSR# 76084275	Burlington/ Midway	Pt. to Pt. long term firm transmission service	16	1/1/2013	Evaluation Phase				Withdrawn 9.6.2011
TSR-11-1101	2/2/2011	TSR#	Juanita/North Fork	Pt. to Pt. long term firm transmission service	3	1/1/2012	Evaluation Phase				Withdrawn 12/22/2011
TSR-12-0224	2/24/2012	TSR# 76628832	Playas 69 to Hidalgo 115	Pt. to Pt. long term firm transmission service	4	1/1/2014	System Impact Study Phase				Withdrawn per customer
TSR-12-0709	6/28/2012	TSR# 77079390	Juanita/North Fork	Pt. to Pt. long term firm transmission service	3	1/1/2013	System Impact Study Phase				Withdrawn per customer
TSR-13-0220	2/20/2013	TSR# 77894136	Lamar 230 to Midway 230	Pt. to Pt. long term firm transmission service	100	1/1/2015	Evaluation Phase				Withdrawn 4.27.13
TSR-13-0402	4/2/2013	TSR# 78030042	Lamar230 to Midway	Pt. to Pt. long term firm transmission service	100	1/1/2015	Evaluation Phase	NA			Withdrawn 5.17.13
TSR-13-0521	5/21/2013	TSR# 78237432	Lamar230 to Midway	Pt. to Pt. long term firm transmission service	100	1/1/2015	Evaluation Phase	NA			Withdrawn Per Transmission Customer 7.9.13
TSR-13-0726	7/26/2013	TSR# 79007388	Spring Canyon to Midway 230	Pt. to Pt. long term firm transmission service	27	1/1/2015	Facilities Study Phase	SIS Complete FAC		10/30/2013	Withdrawn Per Transmission Customer 6.12.14
TSR-14-0224	2/24/2014	TSR# 79317381	Ault to Midway	Pt. to Pt. long term firm transmission service	60	1/1/2015	Evaluation Phase	SIS Complete			Withdrawn per customer 4/23/2014